Works and Technical Services
Rolled over activities for Water and Sanitation

Due to some constraints, some activities were not implemented as reflected in the table below and are therefore rolled over to FY 2011/2012.

Table:
Showing rolled over activities for Water and Sanitation

	Activity
	Planned Outputs
	Reasons for Rolling over

	Drilling of Deep boreholes Under DLSP
	3 and all not drilled
	The contract was managed from the central government and  but work is not yet done


Table:
Showing rolled over activities for Water and Sanitation

	Activity
	Planned Outputs
	Reasons for Rolling over

	Drilling of Deep boreholes Under DLSP
	3 and all not drilled
	The contract was managed from the central government and  but work is not yet done


Table:
Showing rolled over activities for Roads 

	Activity
	Planned Outputs
	Reasons for Rolling over

	Opening and upgrading of community Acess roads under DLSP;


	Upgrading of; Kiryampunu –Kinumi 7km

Kimengo-kijunjubwa 30km

Rwebigwara  –kyangamwoyo 8km
	Delayed Procurement of Road Works done at the central government level hence  road works not yet awarded 


The Five - Year Development Plan for Water and Sanitation

The sub sector’s goal is to have sustainable safe water supply and sanitation facilities based on management responsibility and ownership; 65% of the rural population by the year 2015, 100% for the urban population by 2011 and 100% of the rural population by the year 2020. 
	Objective
	Planned Activity
	Planned Output
	Inputs
	Time Frame
	Implementer
	Monitoring Indicator
	Budget

‘000
	Executing Agency

	
	
	
	
	Y1
	Y2
	Y3
	Y4
	Y5
	
	
	
	

	Increased safe water coverage
	Drilling and installation of deep wells.
	108
	-BOQs

-Drilling machines,

Assorted materials

-Tender documents
	18
	25
	25
	20
	20
	DWO, CWOs, DE
	Deep wells providing water to communities.
	1,998,000
	MDLG, DWD,  PRDP,Water Aid

	
	Drilling of production wells
	01
	-do-
	00
	01
	00
	00
	00
	DWO, DWD
	No. of production wells drilled
	30,000
	MDLG

	
	Design of piped water system
	01
	-Procurement documentation
	00
	01
	00
	00
	00
	DWO, CWOs, DE
	Number of designed schemes
	30,000
	MDLG

	
	Construction of piped water scheme
	01
	-Procurement documentation

-Construction supervision &

Commissioning
	00
	01
	00
	00
	00
	DWO, CWOs, DE
	No. of wells schemes constructed
	600,000
	MDLG 


	
	Construction of shallow wells
	203
	-do-
	33
	45
	45
	40
	40
	DWO, CWO, DE
	No of shallow wells constructed and functional
	1,218,000
	LGMSD, PAF, DLSP, PRDP 

	
	Protection of springs
	57
	-do-
	7
	15
	15
	10
	10
	DWO, DWD
	No. springs protected and used by community
	152,760
	MDLG, LGMSD

	
	Rehabilitation of boreholes (Major overhaul).
	117
	-do-
	27
	20
	20
	25
	25
	DWO, CWOs, DE
	No. of Deep wells rehabilitated and serving community
	    585,000
	DWD, MDLG, WATERAID.

	Improved  functionality of water facilities


	Advocacy through drama shows.
	25
	-Funds

-Drama groups
	5
	5
	5
	5
	5
	DWO, CWOs, DE
	Drama shows held and report written
	125,000
	MDLG 

	
	Advocacy through radios (spot messages)
	7,220
	Funds
	1,220
	1,200 
	1,200 
	1,200 
	1,200 
	DWO, ADWO, DHI
	Radio spots aired
	36,100
	MDLG,

Water Aid

	
	Advocacy through radios (Talk shows)
	40
	Funds
	8
	8
	8
	8
	8
	DWO, ADWO, DHI
	Talk shows ran.
	12,000
	MDLG,

Water Aid

	
	Advocacy through sensitization meeting of lower local government
	5
	Transport refund, fuel, allowances
	1
	1
	1
	1
	1
	DWO
	Meetings held and reports produced
	16,650
	MDLG, DWD

	
	Training of water users committee
	485
	Training Materials, facilitators allowances, fuel, meals
	85
	105
	105
	95
	95
	DWO, ADWO san/mob. CWOs, DE
	Training held and report written
	121,504
	MDLG, WATER AID, DWD, DLSP


	
	Training of hand pump mechanics 
	7
	Training Materials, facilitators allowances, fuel, meals
	7
	0
	0
	0
	0
	DWO, ADWO san/mob. CWOs, & Senior pump mechanics.
	Training held and report written
	6,950
	WATERAID

	Kept up dated data 
	Consultation with DWD 
	60
	Consultation fees
	12
	12
	12
	12
	12
	DWO
	No of consultation
	9,900
	MDLG

	Promoted and scaled up sanitation and hygiene improvement in the District
	Facilitate the DWSCC to plan monitor and review monthly activities on Village home improvement campaigns done hygiene and sanitation in schools improved.
	20
	Transport refund, meals, Fuel
	4
	4
	4
	4
	4
	DWO,DHI
	Report on actions of DWSCC, minutes of meetings 
	10,000
	MDLG

	
	Mobilize stakeholders on hygiene and sanitation improvement e.g. sanitation week.
	5
	Purchase of prizes, meals ,drama show radio airtime
	1
	1
	1
	1
	1
	DWO, DHO, DHI, ADWO san/mob. CWO
	Activity report, minutes of meetings 
	33,575
	Water Aid, MDLG

	
	Home improvement campaigns in RGCs through Sanitation and hygiene senstization in RGCs
	20
	Training materials, transport refund, SDAs for facilitators
	4
	4
	4
	4
	4
	DWO, ADWO san/mob. CWO
	Training reports
	12,000
	DWD,MDLG


	
	Construction of 5-stance VIP lined latrines with a bath shelter for girls, and a stance for PWDs at primary schools.


	9
	-Procurement documentation

-Construction supervision &

Commissioning
	9
	0
	0
	0
	0
	SPO, DWO, ADWO San, & CWOs.
	No. of 5-stance VIP Lined Latrines  constructed
	108,000
	WATERAID

	
	Procurement of motorcycles for use by Health Assistants and Health Inspectors


	7
	Procurement documentation
	7
	0
	0
	0
	0
	SPO, DWO, ADWO San, & CWOs.
	No. of TVs motorcycles procured and in use by Health Assistants
	21,666
	WATERAID


The Five - Year Development Plan for Roads

Goal:    To increase the district road coverage from 341.3 km to 466km by the year 2015/2016

	Objective
	Planned Activity
	Planned Output
	Inputs
	Time Frame
	Implementer
	Monitoring Indicator
	Budget

‘000
	Executing Agency

	
	
	
	
	Y1
	Y2
	Y3
	Y4
	Y5
	
	
	
	

	Improved  motor ability of  district road network from 64.5% to 92%
	Rehabilitation of Roads(km)
	280
	
	68
	42
	42
	64
	64
	DE, SE, SOW, Road Inspectors
	No. of km improved
	8,400,000
	MDLG

	
	Periodic Maintenance of roads(km)
	296
	
	59
	62
	64
	60
	51
	DE, SE, SOW, Road Inspectors
	No. of km improved
	5,920,000
	MDLG


	
	Routine Maintenance of roads(km)
	466
	
	341
	360
	400
	430
	466
	DE, SE, SOW, Road Inspectors
	No. of Km in good condition
	998,500


	MDLG

	
	Opening of CARs(KM)
	325
	
	64
	65
	70
	60
	66
	DE,Sub-cty chief, SE, SOW, Road Inspectors
	No. of rural Km accessible 
	8,125,000
	MDLG

	
	Spot improvement (km)
	30
	
	6
	6
	6
	6
	6
	DE, SE, SOW, Road Inspectors
	No. of Bottlenecks  improved
	600,000
	MDLG

	
	Training of Road committees (no.)
	159
	
	31
	64
	64
	0
	0
	DE,Sub-cty chief, SE, SOW, Road Inspectors, CDOs
	No. of functional Road Committees
	477,000
	MDLG

	
	Proc. Of  Road tools (sets)
	24
	
	20
	1
	1
	1
	1
	DE,Sub-cty chief, SE, SOW, Road Inspectors, CDOs
	No. of tools in use on the road
	62,280
	MDLG

	
	Proc. Of  Road tools (sets)
	24
	
	20
	1
	1
	1
	1
	DE,Sub-cty chief, SE, SOW, Road Inspectors, CDOs
	No. of tools in use on the road
	62,280
	MDLG

	
	Conduct ADRICS (km)
	466
	
	341
	360
	400
	430
	466
	DE, SE, SOW, Road Inspectors
	Annual data available
	10,000
	MDLG


The Five - Year Development Plan for Engineering 

	Objective
	Planned Activity
	Planned Output
	Inputs
	Time Frame
	Implementer
	Monitoring Indicator
	Budget

‘000
	Executing Agency

	
	
	
	
	Y1
	Y2
	Y3
	Y4
	Y5
	
	
	
	

	To enforce Building ethics in Public and private works
	Supervision of Government building facilities(sites) to Completion
	316
	
	45
	60
	65
	70
	76
	DE, SE, Building Foreman
	No. of sites supervised to completion
	79,000
	MDLG

	
	Approval of  building plans 
	250
	
	50
	50
	50
	50
	50
	DE, SE, Building Foreman
	No. of approved plans
	2,000
	MDLG

	To improve accessibility of Government buildings
	Construction of ramps on all Government Buildings
	50 
	
	8
	12
	12
	10
	8
	DE, SE, Building Foreman
	No. of buildings accessible by the disabled (PWDs)
	250,000
	MDLG

	To keep District fleet in good running condition


	Routine service of vehicles and plants
	900 
	
	108
	108
	108
	108
	108
	DE, TO, Mechanics
	No. of vehicles serviced
	100,000
	MDLG

	
	Major repairs of vehicles and plants
	15
	
	3
	3
	3
	3
	3
	DE, TO, Mechanics
	No. of Vehicles in good running condition
	180,000
	MDLG

	
	Supervise the purchase of new vehicles
	5
	
	1
	1
	1
	1
	1
	DE, CAO, TO
	No. of available new vehicles 
	5,500
	MDLG


